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STANDARD FORM 30 (continued) 
 

A. The purpose of this bilateral modification is to:  
1.     Provide support to the 61st Communications Squadron, Los Angeles AS (LAAS), to assist with the 
migrating to Active Directory as needed, and to integrate LAAS into AFSPC Active Directory Structure as 
defined in CCP 04-118, dated 9 Feb 04.  Total funding in the amount of $12,145 is required for this 
modification.  Out of this total, $6,451 is related to Technical Support (CLIN 4001), $420 in Award Fees 
(CLINs 4009AA, 4009AB, and 4009AC), and $5,274 in Travel (CLIN 4010AB).   
2.     As a result, the total obligated amount for this requirement for FY04 is $11,725 and $420 is held in 
contingent liability until FDO determination.  
 
A vertical line in the right margin denotes changes.  

 
     B.  Part 1- THE SCHEDULE 

 
(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$333,633,324 to $333,645,049 and increase of $11,725. 
  

 (2) Section B – Supplies/Services and Price/Cost 
  

CLIN 4001 (Technical Services) is increased by $6,451, CLIN 4009AA (Award Fee) is increased by $175, 
CLIN 4009AB (Award Fee) is increased by $210, CLIN 4009AC (Award Fee) is increased by $35, and 
CLIN 4010AB (Travel) is increased by $5,274.  Pages B-23 thru B-27, and B-38 are hereby superseded by 
the attached replacement pages B-23 thru B-27, and B-38 marked “Modification P00140”.  

 
  (3) Section G – Contract Administration Data 
 
  Summary for the Payment Office 
 
  The following funding changes are made with this modification: 
             ACRN EA is increased in the amount of $11,725. 
             The attached replacement page G-1.4 marked “Modification P00140” hereby supersedes Page G-1.4. 
 

C. All other contract terms and conditions remain unchanged. 
 

D.  Release of Claims:  In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 04-118, dated 9 Feb 04, the contractor releases the government from any and all liability 
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the 
referenced proposal. 

             /////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,419,534  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        44,413,083 $6,451 $    44,419,534        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,546,020  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,546,020  $                   -  $      1,546,020        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           2,170,881  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          2,170,881  $                   -  $      2,170,881        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
4008 DATA REQUIREMENTS     1 JO  $NSP   
4009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
4009AA Award Fee Pool Available/Earned       $           1,203,120  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,202,945 $                175 $      1,203,120        

4009AB Award Fee Pool Available/Earned       $           1,443,635  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,443,425  $               210 $      1,443,635        

4009AC Award Fee Pool Available/Earned       $              240,514  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $             240,479 $                  35 $         240,514        

4009AD Award Fee Pool Available/Earned       $                        -   
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AE Award Fee Pool Available/Earned       $                        -   
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AF Award Fee Pool Available/Earned       $                        -   
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AG- 4009AJ  RESERVED              
4009AK Award Fee Pool Available/Earned       $                  5,142  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 5,142   $             5,142        
           

4009AL Award Fee Pool Available/Earned      $                  6,170  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                6,170   $             6,170        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                  1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 1,028   $             1,028        

4009AN Award Fee Pool Available/Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               41,871   $           41,871        

4009AP Award Fee Pool Available/Earned       $                50,246  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               50,246   $           50,246        

4009AQ Award Fee Pool Available/Earned       $                  8,374  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $                 8,374   $             8,374        

4009AR Award Fee Pool Available/Earned       $                58,799  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               58,799   $           58,799        

4009AS Award Fee Pool Available/Earned       $                70,554  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               70,554   $           70,554        

4009AT Award Fee Pool Available/Earned       $                11,755  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               11,755   $           11,755        
             
  TOTAL PROPOSED AWARD FEE                            $           3,141,208  
          
 AWARD FEE EARNED          
          
 AWARD FEE held in contingent liability     $           3,141,208  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           5,709,127  
   From  Change To       
  Est. Cost  $          5,709,127  $                   -  $      5,709,127        
            

4010AB Travel and Per Diem    1 JO  $           1,062,369  
   From  Change To       
  Est. Cost  $          1,057,095 $             5,274  $      1,062,369        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $         13,546,268  
   From Change To       
  Funding  $        13,546,268  $                   $    13,546,268       
   Est Amount Unfunded Funded       
  Est. Cost  $        13,546,268   $    13,546,268        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -  $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -   $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         48,326,288  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         48,326,288  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $           3,141,208  
          
  AWARD FEE Earned              $                        -   
          
  ESTIMATED COSTS (CLINS 4010AA - AE)         $        21,977,764  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         21,977,764  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         73,445,260  
          
  TOTAL FUNDED AMOUNT FY04     $         70,304,052  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,545,889  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03  $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          73,445,260  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          70,304,052  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,696,266  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,122,695  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06  $          69,211,718  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,679,012  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        477,901,260     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

ACRN Accounting Classification Data Change Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $11,725 $65,889,859
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400 $383,350
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400 $60,775
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400 $1,271,600
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $33,660
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400 $271,150
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400 $21,505
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400 $589,985
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400 $189,853
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400 $369,325
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000

Total FY04  $70,304,052

 
 
PR obligated under this modification: 
   
F700MS40350300          $     11,725   
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